CONSULTANT PROCEDURE PROCESS

KEY EVENT SCHEDULE (Daily Journal; 12/19/13, 12/26/13, 01/02/14 and 01/09/14)
CDOT R1 PROJECT SPECIFIC CONSTRUCTION MANAGEMENT PROJECT #19879

I-70 TWIN TUNNELS WESTBOUND BORE WIDENING

PUBLIC NOTICE PHASE Date
1°-4™ ADVERTISEMENT 12/19/13-01/09/14
SOTI’S DUE * 01/16/14

SHORT-LIST/SELECTION PHASE

SELECTION BOARD MEETING 01/28/14
CHIEF ENGINEER SELECTION APPROVAL 01/30/14
NOTIFICATION 01/30/14
NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE * 02/14/14
AUDIT REQUESTED 02/14/14
AUDIT COMPLETED 02/28/14
COST NEGOTIATION MEETING * 03/03/14
FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION 04/02/14

*Activities that involve consultant



